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CURRENT IMPACTS ON OPERABLE UNIT (OU) 2 SCHEDULE - WSB-228-93

Recent negotiations with the Environmental Protection Agency (EPA) and the Colorado

WILSON. J-M. Department of Health (CDH) (the Agencies) for OU 1 have impacted the proposed schedule
ZANE, ). O. for OU 2. While these schedule increases are difficult to quantify, they are significant
Bosby W, X enough to be of concern. In particular, the determination of how Contaminants of Concern
Lake, D, X (COCs) will be calculated for OU 1 is impacting the determination of COCs for OU 2.
Himrose L[V .
ST E _ Preliminary groundwater COCs had been determined for organics and presented to the
Agencies. Work was progressing towards determining metals and radionuclide COCs. The
OU 1 negotiations made it necessary to recalculate how these would be determined and will
result in a delay ih producing the groundwater COCs of up to four weeks. This delay may
Fuller, P. also impact the Human Health Risk Assessment (HHRA) and the Ecological Evaluation.
Tavior. K. IXIx_ || However, these delays have yet to be determined.
?gfgﬁ,g CONLEEL | Additional problems with OU 2 include a major delay in receiving comments on the
i\ Exposure Scenario Technical Memorandum (TM) (TM-6) and the Modeling TM (TM-7).
CLASSIFICATION: i Comments for both TMs were due back on February 12. TM-7 comments were received on
= || March 25, 1993, and TM-6 comments were received April 1, 1993. The delay in
UNCLASSIFIED || x || receiving comments has caused a delay in addressing the comments. The delay has impacted
ggg;gﬁm‘“ | work on the Exposure Scenario which also impacts work for the HHRA. Work proceeded for
UTHORIZED CLASSFIER - the modeling part of the HHRA at the risk of needing to redo certain parts due to comments.
SIGNATURE ' These comments are currently being analyzed for impact on the program.
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While these delays are difficult to quantify, they will impact the schedule for the Draft
Phase Il Resource Conservation and Recovery Act (RCRA) facility investigation/remedial
investigation (RFI/R!) Report which was scheduled to be delivered to the Agencies on
December 16, 1993. The Department of Energy (DOE) will be informed as additional
information on the schedule impacts becomes available. Please contact A. L. Primrose at
extension 8618 if you would like additional information.

W. S. Busby

Acting Director

ERM/Remediation Project Management
EG&G Rocky Flats, Inc.
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